NEW LIBRARY EXPLORATORY COMMITTEE
Municipal Office Complex
October 20, 2026
7:000 P.M.
REGULAR MEETING

Attendees: M. Sullivan, S. Jezek, D. Willard J. Esty, J. Bielot. E. Dillon, D. Barlow, J. Leatherbee **Also Present:** E. Morgen, M. Pierson

1.The meeting was called to order at 7:00 P.M.

2. Approval of September 15th Meeting Minutes

A. A motion made by J. Bielot to accept the minutes.
B. A 2nd was made by E. Dillon
C. The minutes were accepted as presented.

3. Library Site Visits Organizing the Notes and Results for Review and Analysis

A. E. Dillon created a matrix to capture the key points of the various library visits.
B. A link will be sent for members to input their findings into a single document, with instructions for completing the form.
C. Deadline for this task is October 30th.

4. Next Steps to Enlist the Assistance of Architectural /Constructional Firms

A. An invitation will be extended to the Newfield Construction Company to attend a meeting.
B. M. Sullivan will make the arrangements and will provide background documents.
C. Committee members will work with their partners to enter the information. The deadline for this is October 30th to allow for review and presentation at the November 3rd committee meeting.

5. New Business

A. Maureen Pierson of the town planning and zoning commission, provided some preliminary information concerning viable and non-viable properties as possible building sites.

6. Old Business

A. The November 3rd meeting will begin at 6:30.
B. M. Sullivan presented an outline and dates for the Next Steps as the New Library Exploratory Committee.

7. Audience of Citizens

None

8. Adjournment

The meeting was adjourned at 7:26 PM by consent.

Respectfully Submitted: Shea Jezek